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STREET DEPARTMENT REPORT 
ZIONSVILLE TOWN COUNCIL MEETING 

February 7, 2011 
  
1. SR 334 PATHWAY DESIGN 

Design is complete for the pathway with the exception of a few details on the pier 
structures of the bridge. Parcel research is complete for the properties from 
which new easements of right-of-way will be necessary, and offers should begin 
to go out to property owners this month. Construction is still planned for 2011, 
pending funding. 
 

2. TURKEY FOOT PATHWAY DESIGN 

Design continues on the pathway to be constructed along the east side of Turkey 
Foot Ave.; however the project limits have been truncated to include only the 
portion from Mulberry Street to the existing sidewalks to the north. In conjunction 
with this pathway project, the Safety Board has directed the Town Engineer to 
examine the intersection of Mulberry Street and Turkey Foot Avenue. A 
preliminary alignment to correct the poor geometry of this intersection has been 
developed, and is on the agenda for the February 7th meeting of the Safety Board 
for discussion. 

 

3. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

Work is substantially complete on this project, with the exception of the 
placement of additional rip rap material at the ends of the new retaining walls. 
This process has been severely hampered by severe winter weather, but is not 
critical to the integrity of the new structures. 
 
The system of wire baskets containing rock material is designed with native 
planting plugs on the face of the wall towards the creek. Due to seasonal 



restrictions, the installation of these vegetation plugs will be deferred until next 
spring. 
 

4. STORMWATER PERMIT ACTIVITIES 

The first quarterly inspections of municipal facilities commenced in January for 
compliance with environmental regulations for storm water runoff from Town-
owned facilities. The Storm Water Program Manager has conducted inspections 
of both Fire Stations 91 and 92, the Waste Water Treatment Plant and the Golf 
Course to date. 
 
At the direction of President Price, staff will be scheduling the first meeting of the 
Storm Water Board in late February, pending availability of the Board members. 
Upon convening, the Board will establish its own schedule and agenda. 
 

5. SR 334 RELINQUISHMENT 
Staff and President Price continue to work with INDOT on the relinquishment of 
SR 334 to local control. A revised agreement with amended descriptions of which 
portions of the road go to various entities has been provided, and is currently 
under review by Town Attorney Buroker. 
 

6. WINTER STORM 

The recent ice and sleet storm required the use of heavy equipment to clear ice 
accumulations from cul-de-sacs and other problem areas. Three Town-owned 
front-end loaders were deployed for approximately 12 hours, and three additional 
contracted loaders assisted in the operation. The cost of the emergency-
contracted assistance is not yet known, but will be accommodated within the 
current budget. Cost estimates to fight the storm are being compiled by all 
appropriate departments at the request of the Boone County EMA to investigate 
the possibility of applying for financial reimbursement should such an opportunity 
arise. 


